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CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport Approved $150,000
Status Update Project Phase Date
The ALP was submitted and approved by the FAA. The approved document will be submitted to PCTPA in July for an Airport Land Use consistency review. 7/9/2020
229 Roland Neufeld The existing Airport Fuel island is in disrepair. Currently, the only way that we Lincoln Regional Airport In Construction $868,500

are allowed to use it is if the City staff operates the pumps thereby tying up
staff. The project would remove the existing fuel tanks and construct a new fuel
island west of the existing location.

Status Update Project Phase Date
Construction is nearing completion. A final review from the City of Lincoln building department is anticipated to be completed in July. 7/9/2020
230 Roland Neufeld Runway 15-33 is nearing the end of its service life and requires complete Lincoln Regional Airport Pending Funding $110,000

reconstruction. The pavement is weathering and cracks have developed, due to
thermal expansion and contraction. The pavement maintenance analysis
conducted in 2008 and updated in 2015 indicated that the pavements on the
runway have a remaining life of 2 to 3 years with forecast traffic.

Status Update Project Phase Date

A revised grant application for the Environmental Assessment portion of the project was approved by the FAA in June. A formal grant award letter has not yet been provided to the 7/9/2020
City from the FAA.

Drainage
CiP# Project Manager Consultant CIP Description Location Description Project Status FY Total
428 Araceli Cazarez Markham Ravine Tributary Maintenance Drainage ditch south of Joiner Park from pedestrian bridge to northern Approved $150,000
limits
Status Update Project Phase Date
The project was approved for FY 20/21 and was put out to bid with a bid opening on August 13th. Bids came in higher than the engineers estimate and therefore a budget Bidding / Award of Contract 8/19/2020

augmentation is being requested along with the approval to award the construction contract for the September 8th Council meeting.

CIP # Project Manager Consultant CIP Description Location Description Project Status FY Total
416 Andrew Kellen Coastland Existing parking lot surface needs rehabilitation. Parking lot needs expanded to Joiner Park In Construction $494,500
accommodate demand and make room for solid waste recycle bins. (Design
only 18/19)
Status Update Project Phase Date
City Council approved the plans and specifications for the project in late July and the project will be out for public bid next week. Construction is anticipated to begin October 2020. Bidding / Award of Contract 8/26/2020
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CIP #

415b

452

464

466

Project Manager Consultant

Andrew Kellen Coastland Civil Engineering

Status Update

The project is currently in design and plans and specifications are being developed. The initial submittal is anticipated to be received and reviewed by staff early September.

Araceli Cazarez Coastland Civil Engineering

Status Update

CIP Description Location Description

The following project elements are identified in the current ADA Transition Plan: McBean Park
1. East sidewalk from McBean Park Drive along Parking Lot 1 - Provide
directional signs.

2. Stair west of pool adjacent to McBean Park Drive - provide new handrail,
extend stair handrail at top and bottom.

3. Path of travel at angled walk from Pool South to BBQ area driveway - modify
cross slope.

4. Path of travel east of Parking lot 1 along BBQ area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard - provide new hand rail, extend
stair handrail at top and bottom, remove landing replace with appropriate
slope.

6. Ramp and stairs at pool entry doors - Provide new handrail including
extensions and modify stair nosing.

7. Ramp from sidewalk on McBean Park Drive to entry door - provide new
handrail and ramp handrail extensions rebuild bottom landing with appropriate
slopes.

The ADA Transition Plan Update has prioritized the identified barriers for each McBean Park Parking Lot
City owned facility and the off street parking including the path of travel for

McBean Park is priority number 1. Completing these improvements will allow

for compliant access to all citizens who visit and play at the park. Also

completing these improvements will reduce the City's liability. The project will

consist of the following components: Correcting slopes and dimensions on

access stalls and aisle, adding proper signage and remedying abrupt edges.

This project will continue to build on the improvements started in FY 18/19.

Construction is complete and a notice of completion will be provided to council in August.

Araceli Cazarez

Status Update

Project has not been initiated.

Araceli Cazarez

Status Update

Project has not been initiated.

Friday, August 28, 2020

The neighborhood park will be adjacent to the future south Lincoln Crossing
Elementary School. WPUSD has indicated that their plans for the school do not
rely on this park in order to meet the school's physical education requirement.
The park site has not been officially named and Brentford Circle Park is a
working title.

This project would pave the existing gravel parking lot in front of the newly Groveland Lane
renovated Jimenez Park. The Phase 2 project that was recently completed

included upgrades such as tennis courts, basketball courts, restrooms and

walking paths, but the scope did not include paving of the parking lot.

Project Status

Approved

Project Phase

Design

Approved

Project Phase

Notice of Completion

Intersection of Brentford Circle and Caledon Circle Approved

Project Phase

No Action Taken

Approved

Project Phase

No Action Taken

FY Total
$155,000
Date
8/26/2020
$65,000
Date
7/10/2020
$3,680,000
Date
8/20/2020
$385,300
Date
8/20/2020
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CIP # Project Manager Consultant CIP Description Location Description

467 Araceli Cazarez Groveland Lane

A Master Plan was developed in 2015 that included lighted tennis courts,
basketball courts, lighted soccer field, restrooms, parking, snack bar /
restrooms, and lighted softball/baseball fields. Phase 2 included the tennis
courts, restroom, some parking and basketball courts, and was completed in FY
2016/17. Phase 3 includes extension of reclaimed water service to the park,
lighted soccer field, additional parking and accessible paths.

Status Update

Project has not been initiated.

Public Facilities

Project Phase

No Action Taken

Project Status

Approved

FY Total

$1,056,000

Date
8/20/2020

Project Phase

Notice of Completion

Project Phase

Notice of Completion

CiP# Project Manager Consultant CIP Description Location Description

373 Andrew Kellen Twelve Bridges Library Improvements - Awnings and Site Access Improvements Twelve Bridges Library
Status Update
The project received certification from the Division of the State Architect earlier this week and is now ready to go before City Council for Notice of Completion. Staff is preparing the
staff report for this action and is targeting the September 22nd Council Meeting.

405 Andrew Kellen Williams + Paddon Provide exterior on-site improvements to comply with ADAAG requirements at Western parking lot at the Twelve Bridges Library

the Twelve Bridges Library

Status Update
The project received certification from the Division of the State Architect earlier this week and is now ready to proceed with the Notice of Completion. Staff is targeting the
September 22nd Council Meeting for the NOC.

482 Araceli Cazarez BulletGuard Design and construction of improvements at public counters in City Hall to City Hall 2nd & 3rd Floors

improve the safety of City employees. Improvements include safety glass, 600 Sixth Street
while maintaining a pleasant and inviting appearance to the public. During FY

2019/2020. Council approved a contract with Bullet Guard to install safety glass

on the 1st Floor at both the City Manager's and Utility Billing front counters. It

is only prudent and justified to provide the same protections for the rest of the

staff on the 2nd and 3rd floor who have the same level of exposure and

interaction with customers.

Status Update

An updated quote for the materials and installation of the safety glass has been requested from BulletGuard.

Project Phase

Design

Project Status

Notice Of Completion

In Construction

Approved

FY Total
$225,000
Date
8/26/2020
$547,000
Date
8/26/2020
$90,000
Date
8/20/2020

CIP # Project Manager Consultant CIP Description Location Description

353 Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Park Drive Auburn Ravine Bridge at McBean Park Dr.
Status Update

Awaiting response from Caltrans regarding additional studies and reports needed.

Revised environmental documents have been resubmitted to Caltrans. Awaiting response from Caltrans regarding additional studies and reports needed.

Friday, August 28, 2020

Project Phase

Environmental

Design

Project Status

Approved

FY Total
$500,000
Date
8/20/2020
7/10/2020
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CIP #

354 & 418

423

391

297

298

329

Project Manager Consultant CIP Description Location Description

Araceli Cazarez Lincoln Blvd Improvements Phase lll
7th Streets

Status Update

Waiting for executed agreements from UPRR to submit for right-of-way clearance from Caltrans.

UPRR agreements approved and returned; waiting for executed agreements from UPRR to submit for right-of-way clearance from Caltrans.

Araceli Cazarez Conversion of overhead utility lines and facilities to underground

Status Update

A project status meeting has just been scheduled for September 8th.

There has been no word from PG&E regarding project progress.

Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K Street to O Street. First Street from Lincoln Blvd. to R St.

Status Update

The project will be completely finalized August 19th and a notice of completion will be filed in September.

All utility and roadwork has been completed on 1st Street and part of O Street. Striping will be placed July 13th/14th as the last remaining work item. The contractor will continue
to work on punch list items for the next two weeks.

Andrew Kellen The current culvert crossing has failed and a large void is developing under the
road where soil is being washed away. This project would expose the failed
pipe, make any repairs necessary and backfill the trench and any voids under
the road surface.

Status Update

Staff is working in coordination with a couple contractors to revise the project scope to allow construction to proceed with the available project budget. If additional funding is
required, the project will be proposed for FY 2021/22 for consideration.

Araceli Cazarez The project consists of various types of rehabilitation of the existing roadway
surface, including crack seal, areas of base repair, segments of slurry seal, and
segments of overlay. The project limits are on Joiner Parkway, from Moore
Road to Nicolaus Rd.

Various ADA improvements will be constructed throughout the project limits.

Joiner Parkway

Status Update

Consultant is refining the design based on the potholing results.

Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as

part of this project.

East Joiner Parkway

Status Update

Friday, August 28, 2020

At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and

PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd

On Gladding Road at the crossing of Markham Ravine.

Project Status

Approved
Project Phase
Right-of-Way
Right-of-Way

Approved

Project Phase

Design

Design

In Construction

Project Phase

Construction

Construction

Approved

Project Phase

Bidding / Award of Contract

Approved

Project Phase

Design

Approved

Project Phase

FY Total
$265,000
Date
8/20/2020
7/10/2020
$45,000
Date
8/20/2020
7/10/2020
$1,382,000
Date
8/19/2020
7/10/2020
$75,000
Date
8/26/2020
$300,000
Date
7/10/2020
$650,000
Date
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CIP #

329

333

439

124

386

471

Project Manager Consultant CIP Description Location Description

Araceli Cazarez Joiner Parkway needs to be expanded from two lanes to four lanes in order to
meet future traffic demands. A bicycle lane and sidewalk will be installed on
the west side of Joiner Parkway. A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be installed at the Fieldstone Drive
intersection. The existing two lanes of Joiner Parkway will receive a 2" overlay.
Additionally, the missing sidewalk on Fieldstone Drive will be constructed as

part of this project.

East Joiner Parkway

Status Update

Still awaiting response for environmental permits in order to proceed with finalizing the project plans and specifications.

Araceli Cazarez Coastland Grind and Overlay of roadway, to address surface rutting and deterioration. Lincoln Boulevard

Status Update

Project is complete and a Notice of Completion will be filed in September.

Contractor will be completing the bridge joint repairs on July 13th and will only have punch list items remaining.

Andrew Kellen Mark Thomas Provide necessary maintenance to three bridges, as recommended by the
Caltrans Inspection Reports. Work includes debris removal, spalling repair, deck

seals, and replace joint seals. City staff will handle the debris removal.

Ingram Slough/Brentford Cr.

Status Update

Enviormental permitting documents have been completed and will be submitted to CEQA for approval February 2020. Permitting and CEQA clearance was completed in late May.
Due to the permit requirements for which months work is allowed to take place, staff will be getting the project out to bid this winter for construction to begin later spring of 2021.

Roland Neufeld The project will rehabilitate the pavement on the streets east of Lincoln High

School. ADA curb ramps will also be installed.
Status Update

The construction plans and specifications have been finalized. Construction funding has not yet been budgeted for this project.

Andrew Kellen Install or upgrade amenities at various transit stops, including benches shelters

for ADA compliance.
Status Update

The project is currently out for informal bidding and proposals are due at the end of next week. Following a review of the proposals, the contract will be prepared and sent to the
contractor for execution. Construction is anticipated to begin late September.

Roland Neufeld N/A The city receives approximately $45,000 per year in Local Transportation Funds 7th Street
(LTF) to be used for bicycle and pedestrian projects. This money will be put

towards improving the City of Lincoln's bicycle network as outlined in the

current Bicycle Transportation Plan update. In FY 2020/21, it is anticipated that

the project will install bicycle lanes on 7th Street between East Avenue and J

Street.
Status Update

Design has not yet begun.

Friday, August 28, 2020

Auburn Ravine/Joiner Pkwy., Orchard Creek/Twelve Bridges Blvd., and

Various transit stop locations within the City.

Project Status

Approved

Project Phase

Environmental

In Construction

Project Phase

Notice of Completion

Construction

Approved

Project Phase

Bidding / Award of Contract

Pending Funding

Project Phase

Approved

Project Phase

Bidding / Award of Contract

Approved

Project Phase

FY Total
$650,000
Date
7/10/2020
$1,495,000
Date
8/19/2020
7/10/2020
$310,000
Date
8/26/2020
1]
Date
7/9/2020
$84,500
Date
8/26/2020
$43,274
Date
8/18/2020
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CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by 1.2 mgd with addition of WWTRF Approved $1,540,000
Oxidation Ditch and related components
Status Update Project Phase Date
The bidding process for construction has been suspended due to the coronavirus. An assessment of when to resume the bidding process will be made in the Fall. 7/9/2020
425 Andrew Kellen Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle In Construction $400,000
Status Update Project Phase Date
The contractor has completed the epoxy coating for the new manholes and has begun working on the lift station improvements. The lift station went into bypass on Tuesday of this Construction 8/26/2020
week and power has been disconnected from the lift station to allow for the electrical upgrades to commence. The lift station improvements are anticipated to continue through
September.
435 Andrew Kellen R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not functioning as designed in the Replacement of approximately 3000 linear feet of sewer line in three In Construction $1,898,500
locations described below. In one location, a sewer line passes through a storm locations (see Limits)

drain manhole, which causes drainage to back up. The sewer system needs to
be rehabilitated to reduce the frequency of maintenance and pumping out of
the system. 1) Design and construction of O Street, north and south of First
St.2) Design and construction of Sixth St.: from alley west of M St. to O St.

Alley between N St. and O St.: from 5th St. to 6th St.3) Design and

construction of First St. From D St. to Ina Way 4) Design only of: First Street:
from Alley west of H St. to Alley west of J St. Alley west of J St.: from First St. to
2nd St. J Street: from First St. to 2nd St. Hollingswort Dr. (west of J St.): south

of First St."
Status Update Project Phase Date
The contractor has completed all of the utility rehabilitation and is scheduled to complete the patch paving tomorrow. Notice of Completed is anticipated for late September / early Construction 8/26/2020
October.
436 Roland Neufeld This project will consist of the rehabilitation/replacement of sewer main, service H, | and J Streets between 9th Street and 6th Street and 7th, 8th and 9th  Postponed $1,750,000
laterals, and sewer manholes in the area east of the Lincoln High School. These Streets between H and J Streets
improvements will precede the roadway repaving and reconstruction that is
anticipated to take place in summer 2019. This project will replace
approximately 4,000 linear feet of sewer mains, 11 manholes and 100 service
connections.
Status Update Project Phase Date
The construction documents are complete however the project was not budgeted for FY 19/20 and will therefore be shelved until funding is approved for construction. 7/9/2020
477 Araceli Cazarez Mark Thomas Sewer rehabilitation within the Union Pacific RailRoad (UPPR) right-of-way Various locations: Approved $60,000
(ROW). This project will begin the UPRR Utility Encroachment process for the From 5th Street south to 3rd between Lincoln Blvd and H Street
replacement of 7 manholes/cleanouts and approximately 1,000 LF of sewer
main/lateral. Construction is anticipated to be delayed until fiscal year 2021/22
as we work through the UPRR process.
Status Update Project Phase Date
Project has not been initiated. No Action Taken 8/20/2020

Friday, August 28, 2020 Page 6 of 8



CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
478 Araceli Cazarez Stantec The East Joiner Parkway lift station discharge manifold features a 10-inch East Joiner Parkway Lift Station near the intersection of East Joiner Approved $60,000
segment of pipe that combines discharge flow from each pump. This 10-inch Parkway and Fieldstone Drive.

segment is a bottle neck in the system, reducing the potential capacity of the
lift station and adding friction and pumping inefficiency. Also, the Wastewater
Collection System Master Plan identified that the peak flow into the existing lift
station is nearing its reliable pumping capacity. Adding an additional discharge
manifold to the pump station will increase its reliable pumping capacity to meet
master plan service needs. This project proposes to add approximately 10 LF of
10-inch DIP, new 10-inch tees, flow meter, and expansion fitting.

Status Update Project Phase Date
Project has not been initiated. No Action Taken 8/20/2020
CiP # Project Manager Consultant CIP Description Location Description Project Status FY Total
307 Dane Schilling Ubora 42" Pipeline and Metering Station (PCWA) Southeasterly City Limit between Fuente Place and Conspiracy Point In Construction $7,866,000
reservoir
Status Update Project Phase Date
The Metering Station is substantially complete with minor construction work remaining. The main task is the ensuring the instrumentation and operations of the equipment are Construction 7/17/2020

working properly. Other work includes paving and fencing which is expected to be complete by late July.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank) Twelve Bridges at Catta Verdera In Construction $12,924,821
Status Update Project Phase Date
Tank #3 project began the process of filling the tank for testing and there was a small leak encountered. The contractor is currently working on a plan to correct the issue and Construction 7/17/2020

resume testing next week.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines and fire hydrants that provide Waterlines will be replaced along S. Herold, East 6th, East 7th, East 8th In Construction $1,680,000
inadequate fire flows and water pressure. and East 9th (East Ave. to S. Herold).
Status Update Project Phase Date
The contractor mobilized to the site to complete the concrete improvements and potholed the existing utilities. During the potholing, the existing gas mains and laterals in Construction 8/26/2020

numerous locations were discovered to be much shallower than information provided during the utility replacement portion of the project. As a result, the roadway structural
section is being re-designed to accommodate the shallow utilities. Staff is also coordinating with a geotechnical engineer to provide additional recommendations. A meeting is
scheduled for early next week with the contractor and geotechnical engineering to finalize the new design. A schedule for reconstruction will be finalized following this meeting.

455 Andrew Kellen Bennett Engineering Services Replace old and deteriorated water pipelines and fire hydrants that provide East Avenue & A Street Approved S0
inadequate fire flow and water pressure. Repair or replace various sized water
valves. Replace water laterals that have a history of leaking. The project
includes replacement of approximately 3,000 linear feet of water main, six fire
hydrants and 25 water services. This project would also include approximately
60 lineal feet of storm drain improvements on East Avenue near 5th Street.

Status Update Project Phase Date

The contract was awarded to Caggiano General Engineering and construction began early July. The contractor has completed the installation of the water main and services on A Construction 8/26/2020
Street and is currently completeing the last of the water service tie overs. Once the work on A Street is complete, construction will be temporarily on hold until late October / early

November.
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CIP # Project Manager Consultant

475 Araceli Cazarez

Status Update

Project has not been initiated.

Friday, August 28, 2020

CIP Description Location Description Project Status FY Total

Replace old and deteriorated fire hydrants and fire hydrant laterals that provide Various locations across the City. Approved $225,000
inadequate fire flows and water pressure across the City of Lincoln. There are
also a number of fire hydrants that can no longer be repaired due to the age of
the hydrant. The project includes replacement of approximately 16 fire
hydrants.
Project Phase Date

No Action Taken 8/20/2020
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